

春
煥
新
顏

萬
物
複
始



SKY
REGENCY
RESIDENCES

MARCH 2021
CONSTRUCTION UPDATES
「三月工程新進展」

*Amidst the spell of uncertainties,
we shall remain constant
and persistent.*

*And carry on with our mission,
with no hesitation.*

*To our dear friends
and valued clients,
“Keep the faith”, we say.*

*For we shall stay true
to our commitment:
to build and deliver your
future home.*

萬物複始 春煥新顏
在這朝氣蓬勃的季節
我們堅守品質人居的初心依舊
保持蒸蒸日上的氣勢不減

守得雲開見月明
靜待花開終有時
如今全球疫情仍然肆虐
美麗的千島之國抗疫仍在繼續
望身處各地的中冠家人們保重千萬
呈上三月新家音
共鑒成長 予您安心



Construction Updates

工程進度



Facade Precast Wall Installation
at 7th Floor Podium Parking.

[裝配式外牆已安裝至7樓]



Facade Precast Wall Installation
at 7th Floor Podium Parking.

[裝配式外牆已安裝至7樓]



Facade Precast Wall Installation
at 7th Floor Podium Parking.

[裝配式外牆已安裝至7樓]



Columns and Slab Formworks
at 7th – 8th Floor.

[7樓游泳池等公共配套的結構施工]



**Columns and Slab Formworks
at 7th – 8th Floor.**

[7樓游泳池等公共配套的結構施工]




**Pre-Cast Wall Installation Works
at 7th – 8th Floor, Zone 2.**

[2區7樓至8樓裝配式外牆安裝]




**Slab Formworks, Electrical and Plumbing Works
at 8th Floor, Zone 2.**

[2區8樓鋼筋安裝及管線鋪設]




**Slab Formworks, Electrical and Plumbing Works
at 8th Floor, Zone 2.**

[2區8樓鋼筋安裝及管線鋪設]



**Slab Formworks, Electrical and Plumbing Works
at 8th Floor, Zone 2.**

[2區8樓鋼筋安裝及管線鋪設]



**Slab Formworks, Electrical and Plumbing Works
at 8th Floor, Zone 2.**

[2區8樓鋼筋安裝及管線鋪設]